



## City of Donnelly

169 Halferty Street  
P.O. Box 725  
Donnelly, ID 83615  
Telephone (208) 325-8859 Fax (208) 325-4091

### City Council Workshop on Monday, January 29, 2108 at 5:30 pm Donnelly Community Center

#### MINUTES

Meeting called to order by Councilman Stayton at 6:00 p.m.

**Roll Call:** Councilor Davenport, Councilor Atkinson, and Councilor Stayton were present. Clerk Hedges, P&Z Commissioners Tyler and Dorris were also present. Mayor Koch and Councilor Minshall were absent.

Visitors in attendance: Mike Woodworth with Mountain Waterworks, Angela Edwards with Clearwater Economic Development Association (CEDA-grant administrator), Scott Clingan, Eric Engberg.

#### **City Water Improvement Project Workshop / Update**

Mike Woodworth with Mountain Waterworks presented an update of the project status. Bids were going out for the well portion of the project within the week and will be presented to council at the next City Council meeting. The new well is proposed to get 450g / minute, the current well is at 350g / min. There is proposed backup power at the well head and pump station. This part of the project will go out for bid in April or May to be completed this year. The main water lines will go for bid in May. If the price comes back to high they would recommend rejecting the bids and going back out for bid in September for construction in the Spring. The new well pump house will be a shed like structure of 14 x 16 in size with a single slope pitch. Will provide specifics and designs for council to approve at a later date.

**Motion by Stayton, 2<sup>nd</sup> by Davenport** to adjourn until the next regularly scheduled meeting

Adjourn at 6:47 p.m.

Approved: February 19, 2018